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FOS RRR Roadmap

FOS Overview
- RRR Objectives
- FOS Status & Schedule

Overview Material

FOS Audits

Audit Results
- Physical Cfg Audit (PCA)
- Functional Cfg Audit (FCA)

Acceptance Test Status
- Test Results
- Technical Liens & Issues
- External Interface Test Status

FOS Acceptance Test Status

FOS CSR Action Items
- CSR Action Item Status

FOS Next Steps

Post-Acceptance Test Plan
- External Engineering Tests
- IST Delivery
- FOT Plans

Post-B Development/
Sustaining Engineering/
- Approach
- Schedule

Functional Overview
-List of FOS capabilities 
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Post Release B Development 
(1 of 3)

CCRs (September thru December)

• Adaptive downlink

• NCC (Connectivity)

• ASTER/JPL IST (Read only)

• FDF (ICD  updates)

• AM-1 modifications (pending)
- ATC buffer wrap-around
- Dump header

FOS Automation (September thru December)

• Study phase
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Post Release B Development 
(2 of 3)

COTS Prototype (September thru February)
• 2 FTEs working with NASA personnel

Sustaining Engineering (September thru ...)
• System defects

- NCRs
- DRs
- Trouble Tickets

• System enhancements
- FOT CCRs

• New requirements
- Spacecraft changes and/or clarifications
- Interface changes
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Post Release B Development 
(3 of 3)

Liens (September thru December)

• Code modification/development

• Integration with the Release B system

• Acceptance testing

• All liens to be closed with V 2.1.0

- Scheduled for delivery on December 17, 1997
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